
ID Task Name

1 Steel Prototype
2 Assembly (2.4.1, 2.5)
3 Local Control (2.7.1)
4 Old design ears
5 Characterization (1.3.1)
6 Assembly (1.5,2.4.2)
7 Mini Trasportation (2.6)
8 Local Control (2.3,2.7.2)
9 Milestone 1
10 New design ears
11 Characterization (1.3.2)
12 Assembly (2.4.3)
13 Mini Trasportation (2.6)
14 Milestone 2
15 Best Fiber LC (2.3,2.7.3)
16 Water Glass (Backup solution) (1.6)
17 Implementation Safety (3.3)
18 Transport studies
19 Design of Assembly Frame (3.1.1)
20 Transport tool
21 Tools and methods (3.1.2)
22 Testing transportation tools (3.1.3)
23 Milestone 3
24 Mirror Preparation Procedures (3.2)
25 Payload production
26 Marionettes
27 Orders and Material Purchasing
28 Marionette 1
31 Marionette 2
34 Marionette 3
37 Marionette 4
40 Reference masses
41 Orders and Material Purchasing
42 RM 1
45 RM 2
48 RM 3
51 RM 4
54 Production of the Assembly Frame
55 Test in clean room with a dummy mirror
56 Mirrors preparation
57 Mirror 1 Preparation
58 Mirror 2 Preparation
59 Mirror 3 Preparation
60 Mirror 4 Preparation
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